attrans

Daily Diary Report by Bid Item

SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Run date 21-Nov-14
Time 6:37 PM

Contract No.:  04-0120F4

Diary #: 310 Const Calendar Day: 294 Date:
Inspector Name: Feather, Bernard Title:

Inspection Type: Intermittent

Shift Hours:  08:00am  05:00 pm Break: 01:00
Federal ID:

Location:

Reviewer:  Shedd, Bill Approved Date:

25-Mar-2013  Monday
Transportation Engineer

Over Time:

20-Nov-14 Status: Approved

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Weather
Temperature 7 AM 12 PM
Precipitation

Working Day If no, explain:

4PM

Condition Clear, warm.

Diary: Dispute
General Comments
Bill Casey Staff meeting 0800-0900. Track progress of FWS mechanical piping and dehumidification .
system installation. Oversee painting of NMS and SMS cable systems. Misc MEP paperwork and write
diaries.
04-0120F4 Bid Item: 081 0-000-000.081 CLEAN AND PAINT CABLE SYSTEM
CERTIFIED COATINGS COMPANY
Di ary: Dispute
Main Cable Painting 081  0-000-000.081
At 1100, Stuart Ross took environmentals at PP 50S: 64% RH, 56 Ambient temp, 55 steel temp, Dew point
46.
CCC started painting Pegalink on the bays between CB 56S through CB 46S at 1315, finishing at 1425.
Approximately 15 gallons of three previously mixed batches (M88242, M98061, M98031) were used. At
approximately 1600, Chris, Stuart, and | went up the SMS with intention of checking the gravel gray
noxyde on CB 70S through CB 56S, then checking DFT of the pegalink above. The CCC paint crew
followed behind touching up the spots we noted. We finished the noxyde inspection at 1650. Chris and
Stuart made the decsion to check the pegalink DFT the first thing tomorrow morning.
| didn't get a chance to go to the north main span, but John Lyon and Stuart Ross told me there was a
small crew painting the bolts heads and pull box brackets with pegalink, CB 60N to CB 44N
04-0120F4 Bid Item: 126 0-000-000.126 COMPRESS AIR (4 NPS)
F.W. SPENCER AND SON, INC
Di ary: Dispute
Bike Path Piping 126  0-000-000.126
Damian Llanos and Rick Kiikvee spent the shift welding utility outlets on sections of carbon steel piping to
be installed along the bike path.
Dave Law and Narciso Biagi continued laying out the carbon steel pipe runs along the bike path.
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 310 Date: 25-Mar-2013 Monday

The hanger rods for the tower PS-25 Pipe support arrived at the site without paperwork.

04-0120F4 Bid Iltem: 128 0-000-000.128 DEHUMIDIFIER SYSTEM
F.W. SPENCER AND SON, INC

Diary: Dispute
Dehumidification System 128  0-000-000.128

Steve Mosely and Steve Gwizdak -
Dehumidification System 128  0-000-000.128

]

Steve Gwizdak and Steve Moseley spent the shift fitting up the stainless steel ductwork along the west
cable loop.
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